
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:20 PM
Run date

Time

Reviewer: Ku, Stanley 13-Feb-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Awal, Mohammad
Diary #: 138 Date: 16-Nov-2012 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 00:00

Const Calendar Day: 165

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activites

Field Work:

CCO 256 Work: Caulking Splice plates (Inside Tower Shaft splice plates: 3 sides: Top and two edges)

QA: Douglas Frey and Charlie Stewart

Three Certified Coating painters worked at splice #2 location at elevation 81m. They cleaned and prep the
surface for caulking. The surface was scrubbed and wiped clean with MEK and the top and side edges of
the plates were caulked with Silka-flex 1A.

At the end of the shift They finished caulking inside south shaft and west shaft.

More details are available in QA reports.

No seal welding operation at the Tower Head.

Office Work:

Reviewing Submittal ABF-002778R00, "Temporary Works Demolition Plan: Stage 04 - D Foundation
Removal."

Bid Item: 001 T-tck-ALS.256CCO-256 Tower Caulking

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM Victor RuizPainter 8.00 0.00 0.00 8.00

JNM Jorge FloresPainter 8.00 0.00 0.00 8.00

JNM Brandon GayaPainter 8.00 0.00 0.00 8.00
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